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TRANSPORTATION PROJECT UPDATE

GREENSBORO URBAN AREA

This newsletter provides the latest scheduling and status information for major transportation projects in the
Greensboro Urban Area - an area covering the City of Greensboro and much of Guilford County with the
exception of Burlington/Gibsonville/Whitsett area in the east and the High Point/Jamestown area in the southwest.
Major NCDOT and City of Greensboro projects are included.

Greensboro Urban Loop NCDOT | Southern Urban Loop (I-2402):
B The Southern Urban Loop / I-85 Bypass
opened to traffic in February 2004.

Western Urban Loop (U-2524):
The Western Urban Loop will extend from I-85
to Lawndale Drive.

1-40 to Bryan Boulevard. Under construction,
completion expected late 2007.

mm -85 to 1-40. Under construction, completion
Eastern Urban Loop (U-2525): expected Summer 2007 .
The Eastern Urban Lopp will extend from mmm Bryan Boulevard to Lawndale Drive.
[-85/1-40 to Lawndale Drive. Right-of-way  acquisition and start of
Bl US 70 to I-40/I-85 near McConnell Road. construction expected sometime after 201 3.
Completed May 2002.
B US 70 to US 29. Start of right-of-way

acquisition expected to begin in 2009
(accelerated from 2010), and start of
construction expected to begin in 2011
(accelerated from Post Year).

US 29 to Lawndale Drive. Start of right-of-way
acquisition and construction expected sometime
after 2013.

NCDOT projects reflect the Draft 2007-2013 State Transportation Improvement Program (STIP) and the Draft Metropolitan
Transportation Improvement Program (MTIP). Please go to www.ncdot.org for more information on the STIP, and www.guampo.
org for more information on the MTIP. The STIP and MTIP documents are consistent. The MTIP covers the Greensboro Urban
Area and must be adopted by the MPO Transportation Advisory Committee for STIP projects to proceed. The STIP is adopted by
the North Carolina Board of Transportation. Both documents are expected for adoption around Spring 2007.

For more information on projects in the design and construction phase for active NCDOT projects call Division 7 at
(336) 334-3192. For active City of Greensboro projects call the Engineering & Inspections Department at (336) 373-2303. For
plans, proposals, and future needs contact the Greensboro Department of Transportation, which houses both the MPO staff, and
the City Transportation Planning and Traffic Engineering staffs at (336) 373-4368.




High Point Road

L

| ALT. 2 SELECTED AS | /
LEDPA - 2/110/05 .

relocated from Hilltop Road to the proposed US 311

Bypass in High Point. Sections will be relocated around

the old Jefferson Pilot Headquarters and south of the

center of Jamestown.

e Section A US 311 Bypass to Stanford Road.
Right-of-way 2009 — construction 2012.

e Section B Stanford Road to Groometown/Hilltop.
Right-of-way 2009 — construction 2011.

NC 68/ US 220 Connector

The first section of the NC 68 / US 220 Connector
(R-2413C) will run along existing US 220 from just south
of the Haw River to the NC 68 intersection in Rockingham
County. Construction expected to begin in 2009. The
second section (R-2413A/B) will follow a new alignment
from US 220 just south of the Haw River, cross NC 150,
Brookbank Road, Bunch Road, and Alcorn Road and
connect to NC 68 north of Pleasant Ridge Road.
Right-of-way acquisition expected to begin in 2010 and
construction is expected to begin in 2013. Most of the
Connector will be built to interstate standards, with
sections along existing US 220 to be upgraded to interstate
standards later.

Greensboro Signal GSO |[NCDOT
System Replacement

NCDOT

The Greensboro Signal System (U-4711) is scheduled to
be replaced. The purpose of the project is to update the
system’s technology including replacing the central
computer, intersection controllers, wiring network and
other field equipment to fiber optics. The new equipment
will make the system more dependable and allow the
system to be more adaptive to traffic changes, expand the
current network of cameras and expand to the system to
cover more intersections as Greensboro continues to grow.
The project is scheduled to begin in 2008.

US 220 Widening NCDOT

US 220 (R-2309AB) will be widened to a four lanes with
a median from Horse Pen Creek Road to Winfree Road in
Summerfield. Right-of-way acquisition is expected to
begin in 2008 and construction expected to begin in 2010.

NCDOT

Bridford Parkway Extension

Bridford Parkway (U-4006) will be extended from
Hornaday Road north over [-40 and across Guilford
College Road to Burnt Poplar Road.  Right-of-way
Acquisition is expected to begin in 2007 and construction
expected to begin in 2009.

Groometown Road NCDOT

Groometown Road (U-3313) will be widened to
four lanes with a median from Grandover Parkway / Wiley
Davis Road to Wayne/Vandalia Road. Construction is
expected to begin in 2007.

Gallimore Dairy Road  [GSO|NCDOT

The first section (U-4015B) from Market Street to 1-40 is
complete. This was made possible by a loan from the City
of Greensboro to NCDOT to be repaid in 2008.
(U-4015A) from [-40 to NC 68 is currently under study.
Right-of-way acquisition and construction is expected
after 2013.

Bryan Boulevard Relocation |[NCDOT

The relocation of Bryan Boulevard (U-2815C) west of the
new third runway at the Piedmont Triad International
Airport is underway. The current Inman Road interchange
will be replaced by a new interchange at relocated Old
Oak Ridge Road. This will become the primary access
point to the Airport. Construction is completion expected
in early 2008. This project is being managed by the
Piedmont Triad International Airport Authority with costs
reimbursed by NCDOT.

Reedy Fork Parkway / LGSO [NCDOT

US 29 Interchange

This project will reconstruct the Reedy Fork Parkway /
US 29 Interchange (R-4707) . The purpose of the project
is to increase traffic capacity to meet future demands,
replace the existing deficient bridge, prepare for US 29 to
be upgraded to interstate standards and widen Summit
Avenue from the interchange to Bryan Park Road. The
City is developing an environmental study and preliminary
design in cooperation with NCDOT. The project is
currently unfunded for construction.



Guilford College NCDOT

Guilford College Road from 1-40 to High Point Road is
being widened and partially relocated in phases:

e Section I-2201 BB I1-40 to Nicholas Road. Complete.

e Section U-2524 AA Nicholas Road to south of Ruffin
Road with new interchange at Wendover Avenue.
Complete.

e Section U-2913 A From Mackay Road to High Point
Road on new location. Complete.

e Section U-2913 B South of Ruffin Road to Mackay
Road widening. Construction underway, completion
late 2006.

Hilltop Road GSO |[NCDOT

The City of Greensboro is currently widening Hilltop
Road to five lanes from Adams Farm Parkway to the ex-
isting multi-lane section near Pennoak Drive. Completion
expected Fall 2006.

NCDOT plans to widen the portion from Guilford College
Road to Adams Farm Parkway (U-3612). Construction
expected to begin Spring 2007.

West Market Street NCDOT

West Market Street (R-2611) is scheduled to be widened
to four lanes with a median from NC 68 to Bunker Hill
Road. Right-of-way to begin in 2008 and Construction to
begin in 2010. (U-3617) from Bunker Hill Road west to
NC 66 in Kernersville is currently unfunded.

Hornaday Road GSO | NCDOT

Hornaday Road is to be extended westward to Chimney
Rock Road to provide an east-west collector parallel to I-
40. This is a joint City / NCDOT project with the City
constructing the roadway and NCDOT constructing the
bridge over the Urban Loop (U-4750) with a loan from the
City of Greensboro. Bridge and road construction ex-
pected to begin early 2007.

Battleground Rail Trail GSO

Battleground Rail Trail will be a
multi-use trail primarily
constructed along an abandoned
railroad corridor from Pisgah & T
Church Road to Markland Drive. [ _-*f‘ :
Construction plans include an V ]
underpass at Cone Boulevard.
Construction expected to begin in
mid to late 2007 on the underpass
followed by the remaining trail construction.

Computer generated rendering

Bicycle & Pedestrian GSO [NCDOT

Improvements

Bicycle Improvements
As recommended in the MPO BiPed Plan, an ongoing
program of on-street bicycling improvements has begun.

e Bike lanes and accommodations on Florida Street
from Holden Road to East Lee = '
Street; complete. 7

e Bike lanes Spring Garden |}
Street between Downtown and
Holden Road ; complete.

e Shoulders to be extended two
feet on Church Street from
Whistling Swan Drive to
Spencer Dixon Road; early
2007.

Pedestrian Improvements

Sidewalks are being added through
the City priority sidewalk
construction program, with City 55

most NCDOT projects in the

urbanized area. Pedestrian crossing

improvements throughout the City

are also underway. Upcoming sidewalk projects include:

e Bessemer Avenue from Huffine Mill Road to Tucker
Avenue.

e Cornwallis Drive between Lawndale Avenue and
Church Street.

¢ Randleman Road from Farragut Street to Glendale
Drive.

GTA

Transit Improvements

With support from NCDOT and City of Greensboro,

enhancements to date include:

e The state-of-the-art J. Douglas Galyon Depot.

e HEAT (Higher Education Area Transit) began August
2006; offered to students attending six area institu-
tions of higher education as well as non-student transit
riders; students’ ID work as a bus pass. 10 buses
were purchased to implement service.

e The new South Town Connector was added to provide
service to the new Hemphill Library on Vandalia
Road and the new Wal-Mart Supercenter at
Elm-Eugene Street and I-85. 6 buses were purchased
for this route.

Future systemg®

enhancements include:

e 30-minute all day
service on all
GTA routes begin-
ning January
2007.




NCDOT

ROADWAY PROJECTS

US 421 at Woody Mill Road & Neelley Road (R-2612)
Construct new interchanges at US 421 & Woody Mill Road
beginning 2010 and US 421 & Neelley Road beginning after
2013. Environmental documentation and final project scope to
be completed in 2006.

US 158 from I-40 Business in Forsyth County to US 220
(R-2577) Widen to multi-lanes sometime after 2013.
Environmental study underway.

US 158 from US 220 to US 29 Business in Rockingham
County (R-2580) Widen to multi-lanes sometime after 2013.

US 70 from Mt. Hope Church Road to Rock Creek Dairy
Road (U-2581 B) Widen to multi-lanes sometime after 2013.

US 70 from Rock Creek Dairy Road into Alamance County
(R-2910) Widen to multi-lanes sometime after 2013.

Sandy Ridge Road at I-40 Construct right-turn lane up to
westbound [-40 Ramp from Triad Drive. Construction pending.

GSO

Sidewalk Contract 2006-038 Approximately four miles.
Construction expected to begin early 2007.

Merritt Drive Widening from I-40 to High Point Road to
five lanes and sidewalks both sides. Construction expected to
begin Summer/Fall 2007.

Friendly Avenue from Holden to Westridge Road is to be
reconstructed with a median, two lanes in each direction and
sidewalks on both sides. Construction underway, completion
expected Summer 2007.

Elm-Eugene Street from JJ Drive to Vandalia Road. Center
continuous left turn lane to be replaced with landscaped median
plus sidewalks on both sides. Construction expected to begin
Spring 2007.

New Garden Road from Jefferson Road to Brassfield Road to be
widen to four lanes with a median and sidewalks on both sides.
Construction expected to begin Summer 2007.

OTHER NCDOT PROJECTS

Randleman Road and Steeplechase Road intersection

improvement project. Construction pending

US 29 at Bothwell Street and at Ryan Street remove access to
US 29. Construction expected late 2006.

NC 150 and Lake Brandt Road construct left-turn lanes on all
approaches and install signal. Construction pending.

MAJOR BRIDGE PROJECTS

16™ Street Bridge over Norfolk Southern Railway (B-3930)
Construction expected to begin Fall 2006.

East Market Street Bridge over US 29 (B-3851)

Construction to incorporate East Market Streetscape elements.
Current northbound US 29 off ramp will be eliminated and
moved adjacent to the current US 29 northbound on-ramp. The
ramps will be aligned with Gillespie Street. Construction
underway, expected completion late 2006.

Ballinger Road Bridge at Horse Pen Creek (B-4695)
Construction expected to begin Spring 2007.

CITY OF GREENSBORO CAPITAL IMPROVEMENTS

Florida Street and Randolph Avenue intersection
improvement project. Construction expected to begin early
2007.

Wendover Avenue and Norwalk Street intersection

improvement project. Construction expected early 2007.

West Market Street and Walker Avenue intersection
improvement project. Construction expected mid 2007.

Wendover Avenue and Clifton Road intersection
improvement project. Construction expected mid 2007.

West Market Street and College Road/Guilford College
Road intersection improvement project. Construction expected
early to mid 2009.

METROPOLITAN PLANNING ORGANIZATION

City of Greensboro Department of Transportation
PO Box 3136 Greensboro, NC 27402-3136

GREENSBORO URBAN AREA

Lead Planning Agency:

Phone: (336) 373-4368
Fax: (336) 412-6171
Email: guampo@greensboro-nc.gov
Or visit: www.guampo.org




Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These projects will improve
transportation safety and aesthetics and are an important investment in the city’s transportation infrastructure.

Various Sidewalk Projects — City Wide

Contracts for sidewalks along major thoroughfares are being
formulated. A contract currently is under construction of
projects primarily identified as “worn paths”. Additional
projects are being planned with the aim of connecting
disjointed sections of sidewalks and neighborhoods to
schools, parks and shopping. Construction underway.

Various Bikeway Projects — City Wide

Various bikeway projects are in the early planning stages
with the goal of providing safe off-street facilities that
connect neighborhoods with parks and businesses, parks with
parks and the use of a former railroad corridor. Construction
underway.

Wendover Avenue — Big Tree Way to Stanley Rd.

City Council Districts 4 & 5

Wendover Avenue between Big Tree Way and Stanley Road
is the fastest growing section of roadway in Greensboro.
Future commercial and infrastructure improvements in the
area will place additional demands on an already stressed
facility. Currently there are three through lanes of travel in
each direction on the bridge across 1-40. One of the
westbound through lanes terminates at the bridge.
Improvements would include maintaining three through lanes
in each direction on the bridge. Project complete.

Wendover Avenue - Bridford Pkwy to Edwardia Dr.

City Council Districts 4 & 5

This project involves intersection improvements to increase
vehicle capacity and the construction of sidewalks along both
sides to accommodate pedestrian needs along this fastest
growing section of roadway in Greensboro. Construction
expected to be complete Fall 2006.

NC 68 — W Market St. to Gallimore Dairy Rd.

City Council District 5

This project is based on recommendations from NCDOT to
improve the traffic capacity and safety of NC 68.
Improvements include additional northbound and southbound
through lanes, turn lane improvements at intersections and
intersection realignments. Project complete.

East Market Street Streetscape

City Council Districts 1 & 2

The East Market Street Corridor Development Plan identifies
improvements for pedestrian safety and access, and improve
the physical image to develop “a sense of place” for the area.
Streetscape and traffic management improvements are a
critical component to the East Market Street revitalization
efforts. Phase I construction complete, Phase II completion
Spring 2007.

Church Street Streetscape

City Council Districts 1 & 2

Church Street has been identified as a critical link between
the cultural district attractions (Central Library, Historical
Museum, Children’s Museum and Cultural Arts Center) and
the planned Multi-Modal Transportation Center.
Improvements to address pedestrian activity, aesthetics and
safety are warranted.  Construction start yet to be
determined..

Creek Ridge Road — Randleman Rd. to US 220

City Council Districts 4 & 5

Creek Ridge Road is a two-lane minor east-west
thoroughfare connecting Elm/Eugene Street, Randleman
Road, and US-220. A three-lane 36 foot wide cross-section
will provide a safer, less congested facility. Project
Planning Study and Preliminary Design completed.
Construction expected to begin Spring 2008.

Franklin Boulevard — McConnell Rd. to Bessemer Ave.
City Council District 2

Franklin Boulevard is currently a narrow two-lane roadway
section connecting McConnell Road with East Market
Street. The Franklin Boulevard improvements in
conjunction with the Florida Street Extension project will
provide a continuous north-south link between East Market
Street and Lee Street. Construction expected to be complete
Spring 2007.

Friendly Avenue — Westridge Rd. to Holden Rd.

City Council District 4

In the past two years traffic volumes have increased by 23%
along this section of Friendly Avenue. There are numerous
residential driveways along this heavily traveled corridor,
and the lack of a center turn lane causes operational and
safety problems as motorists stop in the travel lane to access
adjacent properties. Projected traffic growth along Friendly
Avenue will continue to add to the operational and safety
problems of this facility. The addition of medians and left
turn lanes will enhance the safety and capacity of this
facility. Construction expected to be complete Summer 2007.

Lake Jeanette Road — Lawndale Ave. to N. Elm St.

City Council District 3

This proposed project will provide additional capacity, a
more consistent roadway width, continuous curbs and
gutters, and continuous sidewalks. This project will enhance
vehicular and pedestrian safety, pedestrian access, and
provide additional capacity at key intersections. The Project
also includes aesthetic enhancements such as landscaped
median sections. Roundabout at  Elm/Bass  Chapel
construction complete; construction on the remainder of the
project expected to begin Summer 2008.

Merritt Drive — 1-40 Bridge to High Point Rd.

City Council District 5

The proposed project section is currently two lanes carrying
19,000 vehicles per day. It will be widened to five lanes and
will connect to the existing five lanes from Spring Garden
Street through the 1-40 bridge. The bridge was replaced as
part of the I-40 widening project. Project Planning Study
and Preliminary Design complete. Construction expected to
begin Fall 2007.

Mackay Road — Atwater Dr. to Williamsborough Ln.

City Council District 5

The proposed widening of Mackay Road will improve
access between the Adams Farm Area and High Point Road.
The most recent counts indicated an average daily volume of
19,700 wvehicles per day. Project Planning Study and
Preliminary Design complete. Construction expected to
begin Spring 2009.




Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These projects will improve
transportation safety and aesthetics and are an important investment in the city’s transportation infrastructure.

Battleground Avenue — Cotswold Ave. To Westridge Rd.
City Council Districts 3 & 4

The section of Battleground Avenue between Cotswold
Avenue and Westridge Road has experienced considerable
commercial development in the past five years. This stretch
of Battleground Avenue carries 31,600 vehicles per day and
operates near capacity. The addition of an outbound lane
will continue the three outbound travel lanes that exist up to
Old Battleground Road, and the additional inbound travel
lane will facilitate morning traffic flow. Project Planning
Study and Preliminary Design complete.  Construction
expected to begin on Brassfield Road intersection in 2008,
Westridge Road intersection in 2010; and New Garden Road
intersection in 2009. The remainder of Battleground Avenue
widening schedule yet to be determined.

Stanley Road — Hilltop Rd. to Koger Blvd.

City Council District 5

Stanley Road is a major north-south connection between
Wendover Avenue and Hilltop Road. The segment of
Stanley Road between Koger Boulevard and Hilltop Road is
a narrow two-lane roadway operating near capacity. Traffic
volumes on Stanley Road have increased 36% over the past
six years. Traffic volumes are projected to continue increas-
ing at 5% per year over the next ten years. The roadway will
be widened to improve traffic conditions and safety. Project
Planning Study and Preliminary Design to be conducted.
Construction start yet to be determined.

Church Street — Wendover Ave. to Cone Blvd.

City Council District 3

Church Street is a major facility connecting the city center
with northern residential areas. Currently this two to three
lane roadway is nearing capacity. Traffic has increased 5%
annually over the past six years and is expected to continue
increasing as new development continues to the north and the
city center is revitalized. Church Street will be widened to
reduce congestion and accommodate future traffic demands.
Project Planning Study and Preliminary Design to be
complete. Construction expected to begin in 2010.

Horse Pen Creek Rd.-Fleming Rd. Connector

City Council Districts 4

The Horse Pen Creek Road — Fleming Road Connector will
provide a much needed east-west route for localized traffic
and may one day provide a connection to a future
interchange with the Urban Loop. Project Planning Study
and Preliminary Design complete. Construction partially
complete; remainder of construction to begin in 2007.

Florida Street Extension — Lee St. to McConnell Rd.

City Council District N/A - Currently in County

The Florida Street Extension would provide a continuous
north-south connector in eastern Greensboro, thus enhancing
road connectivity. Project Planning Study and Preliminary
Design to be complete Summer 2006. Construction expected
to begin 2009.

Vandalia Rd. — Elm-Eugene St. to Pleasant Garden Rd.
City Council District 1 & County

Widening of Vandalia Road from Elm-Eugene Street to
Pleasant Garden Road from two to three lanes will enhance
traffic flow in the area by providing a center left-turn lane,
thus allowing the flow of traffic and reducing the potential of
accidents involving vehicles turning left from the roadway.
Project Planning Study and Preliminary Design to be
conducted. Construction start yet to be determined.

Summit Ave. — McKnight Mill Rd. to Brightwood
School Rd. City Council District 3

Summit Avenue is a minor north-south thoroughfare through
northeast Greensboro. This section of Summit Avenue is
primarily residential leading up from the commercial area at
Cone Boulevard. Summit Avenue is expected to experience
significant traffic increases with substantial development in
the Reedy Fork area. This project will help mitigate future
traffic congestion. Project Planning Study and Preliminary
Design to be conducted. Construction start yet to be deter-
mined

Summit Ave. — Brightwood School Rd. to Bryan
Park Rd. City Council District 3 & County

This section of Summit Avenue has experienced
considerable industrial development in recent years. Summit
Avenue is expected to experience significant traffic
increases with substantial development in the Reedy Fork
area.  This project will help mitigate future traffic
congestion.  Preliminary Feasibility Study completed.
Further Project Planning Study and Preliminary Design to
be conducted. Construction start yet to be determined.

Elm-Eugene Street — Vandalia Rd. to I-85 Bypass

City Council District 1

Elm-Eugene is a major north-south thoroughfare connecting
southern Guilford County to downtown Greensboro. The
completion of the 1-85 Bypass has altered traffic patterns.
Roadway widening is necessary to meet future traffic
demands. Elm-Eugene Street is the only interchange to
provide direct local access to I-85 between US 421 and
US 220. Construction complete.

Except for controlled-access facilities, sidewalks are included in the project scope of all Greensboro Transportation Bond Projects.
The goal is to include sidewalks on both sides of all projects.

Greensboro Department of Transportation at (336) 373-4368.

FOR MORE INFORMATION

Please visit www.greensboro-nc.gov/Departments/GDOT to view the status of these projects as they develop or contact the City of




